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•Present at meeting

Following are minutes of the meeting held at the CED construction
trailers on 8/9/8S at 9:00 a.m.

1. Repair of cracked VCP at L-35

Discussed various methods of repair for the cracked pipe.
Lichtenheld fc Nelson stated that there is no known method of repair
that would be permanent and satisfactory for this project except to
completely remove the cracked pieces of VCP.

2. Investigation of possible underground obstructions at

Fruin-Colnon will begin excavation on Monday 8/12 to locate any
possible underground foundations in the path of the sewer.

3. Sewer Entry Permit

A clothes/equipment list for «11 manholes has been assembled. The
list is not all inclusive and may change depending on flows, etc.
A note to this effect will be added by Carrico.
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